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CONFIDENTILIAL —

AUTOMATED DATA PROCESSING STAFF
WEEKLY REPORT FOR PERIOD ENDING 15 NOVEMBER 1988

Progre Report on Tasks Assigned by the DCI/DDCI

Items or Events of Major Interest that have Occurred During

the Preceding Week:

A. CLAS:

1. Order Entry Installation: The installation of the
Order Entry Package, (Release 1.3 Commercial Production) was
accomplished in 3 1/2 days, a record for Cullinet
installations. This install coincided neatly with the
completion of formal Order Entry training in Houston, TX last
week. Order Entry may be used for requisitioning from
Inventory.

2. Spending Plan: The CLAS/BARS program managers are in
the process of developing the spending plan for FY 89, to
identify personnel shortfalls that can be‘igggggggggd through
staff or contractors, software enhancements, equipment
procurements and license fees. It should be finished by the
end of the week.

3. Access to BOM: The CLAS project is experiencing some
difficulty with user access to the Bill of Materials
production database. The problem seems to focus on the
processes required to access VM1l and IDMS and the associated
security procedures which require coherent updates. User
access will require continuous monitoring until a higher
percentage of users are successful at their initial signon.
OIT has been informed of these problems.

B. Budget Management System:

The C/ADP Staff met with the C/B&F and C/P&TS to discuss
the Budget Management System (BMS) produced by OP.to use in
modeling the budget process for personal services money.
Because of deficiencies in the BMS that excluded 25% of the OL
pay scales, the D/L'asked that the ADP Staff with P&T Staff
look at alternatives to the BMS for providing OL managers with
a model to test personal services budgets. As a result of our

meeting the C/ADP called OP, to discuss the
viability of modifying the o requirements.

expressed no opposition to exploring that option. The ADP
Staff will follow up with the Decision Support Staff, OP, to
determine the feasibility of the modification approach.
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C. DAC CCB:

The Data Access Center (DAC) Configuration Control Board
(CCB) met on Monday afternoon to do a post mortem of the UPS
installation in the WANG Room on 8-10 October, which resulted
in significant downtime for OL and OL WANG Users. A report
will be written this week. | |

III.

Iv.

D. Training:

1. \ \completed Office of Training and
Education's (OTE) Intermediate VM course. It was conducted
9-10 November‘

2. \completed the Office of Training and
Education's (OTE) PC Familiarization class conducted on 7
November and the Using the 3270 PC as a Terminal class
conducted on 9 November.

ignificant Events Anticipated During the Coming Week:

Perspective of Staff Activit
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